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AN ORDINANCE 2006—06—29 -075,

AUTHORIZING A $134,000.00 CHANGE ORDER (NO. 15)
TO THE $6,083,505.40 CONSTRUCTION CONTRACT
WITH JERDON ENTERPRISES, L.P.,, TO ACCELERATE
INSTALLATION OF A PORTION OF DUCT BANK AS
PART OF THE UTILITY RELOCATION FOR TERMINAL
B PROJECT AT SAN ANTONIO INTERNATIONAL
AIRPORT AND TRANSFERRING FUNDS WITHIN THE
BUDGET.

WHEREAS, on August 25, 2005, City Council authorized a contract with Jerdon Enterprises,
L.P., in the amount of $5,638,500.00 to provide utility relocation for Project 3-Volume 2-Utility
Relocation for Terminal B (“Project”) at San Antonio International Airport, as well as
$281,925.00 in construction contingencies for a total appropriation of $5,920,425.00; and

WHEREAS, on May 5, 2006, City Council authorized additional contingency funds for the
Project increasing the total Project amount to $6,083,505.40; and

WHEREAS, Change Order No. 15 in the amount of $134,000.00, is necessary to accelerate
installation of a portion of duct bank as part of the utility relocation for Terminal B project; and

WHEREAS, it is now necessary to approve Change Order (No. 15), to amend the budget, and
authorize payment for this Change Order from the project Construction Contingency, NOW
THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Change Order No. 15 to the contract with Jerdon Enterprises, L.P., for Project 3-
Volume 2-Utility Relocation for Terminal B at the San Antonio International Airport, is hereby
approved, and the City Manager, or her designee, is hereby authorized to execute such Change
Order in a form which is substantially similar to that which is attached hereto as Attachment 1.

SECTION 2. The budget in fund 51099000, entitled “Airport Capital Projects”, Project
Definition 33-00208, NTE - Project 3 - Utilities & Demolition, shall be revised by decreasing
WBS element 33-00208-05-03-02 entitled Jerdon Contingency - Pkg# 3.2, GL 5406530, by the
amount of $134,000.00.

SECTION 3. The budget in fund 51099000, entitled “Airport Capital Projects”, Project
Definition 33-00208, NTE - Project 3 - Utilities & Demolition, shall be revised by increasing
WBS element 33-00208-05-03-01, entitled Jerdon - Pkg# 3.2, GL 5201140, by the amount of
$134,000.00.
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SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the
City Manager or the City Manager’s designee, correct allocation to specific SAP Fund Numbers,
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance shall be effective on or after the tenth (10™) day after passage.

PASSED AND APPROVED this 29th day of June 2006.

ATTESTQ\%@L % ﬁ

( City Cletk

APPROVED ASTOFORM: = “9/MApoh-he

“City @omey
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Date Prepared

Project Name

June 16. 2006

CITY OF SAN ANTONIO
PUBLIC WORKS DEPARTMENT
FIELD ALTERATION REQUEST ~

Field Alteraticn No.

Form PW-15-AVIATION

(Submit 6 Originals)

Project No.

P

33-00208

Project 3, Volume 2 - Utility Relocation for Terminal B

{Project Name as shown on the Work Project Authorization)

The ravision or amendment described below is to the work originally or previously specified is hereby requested, including alt changes in costs. (Describe work 1o be added or
deleted. including SAP Material number Attach a revised plan sheet affected or drawings.)

This field alteration accelerates the instaliation of the electrical and telecomm duct banks between the west end of Terminal 1 and the west end Terminal 2.
Specifically the work between Station 32+50 to Station 45+00. This work is on the critical path of the Terminal Expansion Program and will potentially impact both
the New Parking Garage Project and the Roadway and Utility Project.

Justificaucn for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary.).

The early completion of the duct bank installation will aliow CPS, AT&T and the Airport Communication contract to begin puliing cables approximately 30 days
earlier. Without CPS and AT&T having completed their new cable installation and making the required connections to existing facilities, the new parking garage
construction can not begin. The existing CPS and AT&T lines that run through the footprint of the new parking garage can not be removed until such time as all
other utility perimeter lines are energized. The contractor has agreed to limiting future requests for extended overhead charges, reducing the current claims for
extended overhead under negotiation and agreeing to a prorated reduction in the amount of this field alteration should work not be completed within the 30
calendar days agreed upon.

Fig'd Altgration will resaitin change to Contract Cost as: [ X llncreass [ ] Decrease S 134,000.00
Fiad Alteration will result in change to Contract Days as: [ ] Increase { ] Decrease # Days 0
{To be nagotialed by the Coriractor and the City.) [ ] Working Days [

] Calendar Days

REQUESTED BY: 7 ’
: 4 Y & wlry s

| :

Contrdctow/(Jsdion Ehterprizés, LP) "Date
Vice President
Firm: Jerdon Holding. LLG, General Partner

City. Cansulting Engineer? Architect, Other (Pleasa Specity) Date

FRECOMMENDED BY:

Consuttz Y Date
30/ne Carter Burgess
V
\_
fea Manager Date Date
Carter Burgess
APPROVED BY:
Sen:or Airport Engineer Date Director of Public Works {if over $25,000) Date

WBS Element:

--FOR CITY USE ONLY

No [ 1 FA Amount $25,000 (+ or -) I

33-00208-05-03-01 WBS Element:

1 Additional funds required $

33-00208-05-03-02

Original Contract Amount: 5,638,500.00 Construction Contingency Fund: 1,127,700.00
Previous Approved FAS: $ Previous Approved FA: §
This Field Alteration: This Field Alteration: $
Total: 3 Totat Field Alterations: $
Balance: $
venrgor =i 10222888 Ordinance #: B _ Ordinance Datz:

Purchase Reguisition =

Contract =:

4600003629

Purchase Order :4500047845

NOTE: This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provide six (8) originals with
supporting documents.
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CITY OF SAN ANTONIO M’ ’Lm' %

AVIATION DEPARTMENT
CITY COUNCIL AGENDA MEMORANDUM

TO: Sheryl Sculley, City Manager
FROM: Mark H. Webb, Aviation Director

SUBJECT: Change Order No. 15 — Project 3 — Volume2 — Utility Relocation for Terminal B
at San Antonio International Airport

DATE: June 29, 2006

SUMMARY & RECOMMENDATION

An ordinance authorizing a $134,000.00 change order (No. 15) to the $6,083,505.40 construction
contract with Jerdon Enterprises, L.P., to accelerate installation of a portion of duct bank as part
of the Utility Relocation for Terminal B project at San Antonio International Airport and
transferring funds within the budget.

Staff recommends approval.

BACKGROUND INFORMATION

In the Five Year Capital Program, the City has identified the need to expand the San Antonio
International Airport. The Terminal Expansion Program consists of one new terminal initially
and, as increased air traffic warrants, a second new terminal. The program also includes a new
parking facility, new bi-level roadway system, utility infrastructure; aircraft apron paving,
expansion of the central utility plant, and demolition of existing Terminal 2.

City Council authorized a contract with Jerdon Enterprise L.P. to provide utility relocation for
Terminal B of the expansion project in August 2005. This project includes the relocation of
existing utilities and installation of temporary utilities to maintain Terminals 1 and 2 in full
operation during construction of the new terminal and new parking facility.

This Field Alteration will accelerate the construction of the new duct banks between Terminal 1
and Terminal 2, which will accommodate the relocated CPS electrical service to airport facilities,
and AT&T telephone and Airport communication lines. Early completion of the duct bank
installation will allow CPS Energy, AT&T, and the Airport communications contractor earlier
access to the new duct banks so the respective utilities can begin installation of their new cables
and connections to all existing physical facilities at the Airport. The early completion of this
portion of duct bank is on the critical path of the schedule for the Airport Expansion Program.
Late completion of the duct bank installation may impact the commencement of the future New
Parking Facility and Roadway and Utility Projects. The New Parking Facility and the Roadway
and Utility Project can not proceed until CPS, AT&T and the Airport communication lines have
been relocated and become operational.




Additional compensation of $134,000.00 has been determined by the Program Manager, Carter &
Burgess, to be fair and reasonable for this change order.

POLICY ANALYSIS

This action continues the policy of improving facilities at San Antonio International Airport.

FISCAL IMPACT

This project is funded by the PFC Construction Fund 2005, the Airport Capital Improvement
Fund, the PFC Capital Improvement Fund and the Airport Construction Fund 2002. This action
does not require appropriation of additional funds. Funds will be transferred within the project
budget to fund this action.

COORDINATION

This request for ordinance has been coordinated with the following departments: Finance,
Management and Budget, and the City Attorney’s Office.

SUPPLEMENTARY COMMENTS

This is a construction contract; therefore a Discretionary Disclosure Form is not required.

A construction contract and contingency balance summary is presented below:

Original Contract Amount $5,638,500.00
Previously Authorized Change Orders (1 — 10, 12) $445.005.40
Revised Contract Subtotal $6,083,505.40
Change Order No. 15 $134.,000.00
Revised Contract Amount $6,217,505.40
Remaining Contingency Amount $548,694.60
Total Project Authorization $6,766,200.00
Mark H. Webb
Avm/nmﬁ
R and A.
Assistant to the Manager

Approved for Council Consideration:

Sherﬁ Sculley 0' Y
City Manager
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AVIATION

Project: Project 3 — Volume 2 — Utilities Relocation for Terminal B

Vendor: Jerdon Enterprise, L.P.

Change Order No. Amount Description
1 $22,694.52 Miscellaneous changes to enhance traffic flow and safety
2 $33,592.98 Increase of allowance for reserved parking
3 $61,515.09 Re-surface North and West Terminal Drives
4 $177,557.00 CPS Energy changes and system upgrades
5 $23,225.66 Miscellaneous changes to electrical conduit and duct banks
6 $3,617.00 Miscellaneous changes to utility lines and pathway
7 $17,703.00 Replace demolished curbs and modify vehicle control gates
8 $22,808.87 Revise covered pedestrian walkway connection to Terminat 1
9 $20,925.61 Provide temporary parking surface for Landmark Aviation
10 $16,833.67 Remove additional asphalt base material and provide

additional fill material to existing ground level

12 $44,532.00 Construct temporary one-lane bypass road

TOTAL CHANGE

ORDERS

APPROVED: $445,005.40

* Change Orders under $25,000 and included in the
project budget do not require Council approval.




